

## 附件

### 杭瑞高速乌江特大桥等20座桥梁结构健康监测系统设计预算审查汇总表及对照表

#### 施工图设计预算审查汇总表

序号	工程或费用名称	上报预算金额（元）	审查预算金额（元）	增减金额（元）
1	二郎河特大桥上行健康监测系统	3,512,006	3,380,947	-131,059
2	二郎河特大桥下行健康监测系统	1,735,149	1,603,338	-131,811
3	洛安江特大桥上行健康监测系统	3,442,092	3,310,159	-131,933
4	洛安江特大桥下行健康监测系统	1,664,341	1,532,550	-131,791
5	马河特大桥上行健康监测系统	3,555,054	3,412,296	-142,758
6	马河特大桥下行健康监测系统	1,768,738	1,626,122	-142,616
7	马岩沟特大桥上行健康监测系统	3,456,694	3,324,761	-131,933
8	马岩沟特大桥下行健康监测系统	1,676,879	1,545,088	-131,791
9	桐梓河特大桥上行健康监测系统	3,721,681	3,594,694	-126,987
10	桐梓河特大桥下行健康监测系统	1,948,931	1,822,077	-126,854
11	土城特大桥上行健康监测系统	3,524,737	3,392,784	-131,953
12	土城特大桥下行健康监测系统	1,743,668	1,611,851	-131,817
13	乌江特大桥上行健康监测系统	3,922,989	3,764,688	-158,301
14	乌江特大桥下行健康监测系统	2,145,384	1,987,225	-158,159
15	五岔河特大桥上行健康监测系统	3,412,179	3,276,958	-135,221
16	五岔河特大桥下行健康监测系统	1,627,979	1,492,899	-135,080
17	小江河特大桥上行健康监测系统	3,960,702	3,843,955	-116,747
18	小江河特大桥下行健康监测系统	2,277,553	2,160,948	-116,605
19	竹林坳特大桥上行健康监测系统	3,416,410	3,281,189	-135,221
20	竹林坳特大桥下行健康监测系统	1,638,504	1,503,425	-135,079
	<b>合计</b>	<b>54,151,670</b>	<b>51,467,954</b>	<b>-2,683,716</b>

杭瑞高速乌江特大桥等20座桥梁结构健康监测施工图设计预算审查汇总表

序号	工程或费用名称	上报预算金额 (元)	审查预算金额 (元)	增减金额 (元)
1	二郎河特大桥上行健康监测系统	3,512,006	3,380,947	-131,059
2	二郎河特大桥下行健康监测系统	1,735,149	1,603,338	-131,811
3	洛安江特大桥上行健康监测系统	3,442,092	3,310,159	-131,933
4	洛安江特大桥下行健康监测系统	1,664,341	1,532,550	-131,791
5	马河特大桥上行健康监测系统	3,555,054	3,412,296	-142,758
6	马河特大桥下行健康监测系统	1,768,738	1,626,122	-142,616
7	马岩沟特大桥上行健康监测系统	3,456,694	3,324,761	-131,933
8	马岩沟特大桥下行健康监测系统	1,676,879	1,545,088	-131,791
9	桐梓河特大桥上行健康监测系统	3,721,681	3,594,694	-126,987
10	桐梓河特大桥下行健康监测系统	1,948,931	1,822,077	-126,854
11	土城特大桥上行健康监测系统	3,524,737	3,392,784	-131,953
12	土城特大桥下行健康监测系统	1,743,668	1,611,851	-131,817
13	乌江特大桥上行健康监测系统	3,922,989	3,764,688	-158,301
14	乌江特大桥下行健康监测系统	2,145,384	1,987,225	-158,159
15	五岔河特大桥上行健康监测系统	3,412,179	3,276,958	-135,221
16	五岔河特大桥下行健康监测系统	1,627,979	1,492,899	-135,080
17	小江河特大桥上行健康监测系统	3,960,702	3,843,955	-116,747
18	小江河特大桥下行健康监测系统	2,277,553	2,160,948	-116,605
19	竹林坳特大桥上行健康监测系统	3,416,410	3,281,189	-135,221
20	竹林坳特大桥下行健康监测系统	1,638,504	1,503,425	-135,079
	合计	54,151,670	51,467,954	-2,683,716

二郎河特大桥健康监测系统工程施工图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		二郎河特大桥上行桥	二郎河特大桥下行桥	合计	二郎河特大桥上行 桥	二郎河特大桥下行 桥	合计	
	第一部分 养护建筑安装工程费	3,270,009	1,552,745	4,822,754	3,143,498	1,425,551	4,569,049	-253,705
	总则	271,807	205,216	477,023	266,800	200,151	466,951	-10,072
1	保险费	18,826	8,947	27,773	18,099	8,215	26,314	-1,459
2	工程管理费	67,727	34,677	102,404	65,265	32,192	97,457	-4,947
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	18,475	14,622	33,097	18,116	14,240	32,356	-741
5	交通维护费	35,978	16,170	52,148	34,520	14,705	49,225	-2,923
	健康监测系统	2,998,202	1,347,529	4,345,731	2,876,698	1,225,400	4,102,098	-243,633
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	524,290	524,290	1,048,580	491,808	491,808	983,616	-64,964
3	数据采集与传输模块	137,625	137,649	275,274	113,655	113,655	227,310	-47,964
4	视频监控监测系统	30,768	30,774	61,542	30,769	30,769	61,538	-4
5	交通监测系统	475,702	475,764	951,466	410,329	410,329	820,658	-130,808
6	供电防雷子系统	12,923	12,936	25,859	12,926	12,926	25,852	-7
7	监控中心设备	49,673	49,701	99,374	49,684	49,684	99,368	-6
8	辅材及附属工程材料	115,917	116,415	232,332	116,228	116,228	232,456	124
9	软件采购与开发	399,487		399,487	399,511		399,511	24
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,817		175,817	175,786		175,786	-31
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	139,706	131,865	271,571	138,975	131,088	270,063	-1,508
	养护项目管理费	79,706	71,865	151,571	78,975	71,088	150,063	-1,508
1	日常巡查费	1,468	1,468	2,936	1,468	1,468	2,936	
2	养护单位管理费	16,827	13,318	30,145	16,500	12,970	29,470	-675
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	20,762	16,432	37,194	20,359	16,002	36,361	-833
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	33,648	33,648	67,296	33,648	33,648	67,296	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,409,714	1,684,611	5,094,325	3,282,473	1,556,639	4,839,112	-255,213
	预备费	102,291	50,538	152,829	98,474	46,699	145,173	-7,656
	价差预备费							
	基本预备费	102,291	50,538	152,829	98,474	46,699	145,173	-7,656
	贷款利息							
	养护预算总金额	3,512,006	1,735,149	5,247,155	3,380,947	1,603,338	4,984,285	-262,870

洛安江特大桥健康监测系统工程施工图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		洛安江特大桥上行桥	洛安江特大桥下行桥	合计	洛安江特大桥上行 桥	洛安江特大桥下行 桥	合计	
	第一部分 养护建筑安装工程费	3,218,787	1,500,711	4,719,498	3,091,482	1,373,536	4,465,018	-254,480
	总则	269,543	202,883	472,426	264,469	197,820	462,289	-10,137
1	保险费	18,532	8,647	27,179	17,799	7,916	25,715	-1,464
2	工程管理费	66,653	33,575	100,228	64,164	31,091	95,255	-4,973
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	18,168	14,287	32,455	17,782	13,905	31,687	-768
5	交通维护费	35,391	15,574	50,965	33,924	14,109	48,033	-2,932
	健康监测系统	2,949,244	1,297,828	4,247,072	2,827,013	1,175,716	4,002,729	-244,343
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	524,290	524,290	1,048,580	491,808	491,808	983,616	-64,964
3	数据采集与传输模块	137,649	137,649	275,298	113,655	113,655	227,310	-47,988
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	475,764	475,764	951,528	410,329	410,329	820,658	-130,870
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备							
8	辅材及附属工程材料	116,415	116,415	232,830	116,228	116,228	232,456	-374
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	123,050	115,153	238,203	122,264	114,377	236,641	-1,562
	养护项目管理费	63,050	55,153	118,203	62,264	54,377	116,641	-1,562
1	日常巡查费	798	798	1,596	798	798	1,596	
2	养护单位管理费	16,547	13,012	29,559	16,196	12,665	28,861	-698
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	20,417	16,055	36,472	19,983	15,626	35,609	-863
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	18,288	18,288	36,576	18,288	18,288	36,576	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,341,837	1,615,865	4,957,702	3,213,747	1,487,913	4,701,660	-256,042
	预备费	100,255	48,476	148,731	96,412	44,637	141,049	-7,682
	价差预备费							
	基本预备费	100,255	48,476	148,731	96,412	44,637	141,049	-7,682
	贷款利息							
	养护预算总金额	3,442,092	1,664,341	5,106,433	3,310,159	1,532,550	4,842,709	-263,724

马河特大桥健康监测系统建设工程施工图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额（元）			审查预算金额（元）			增减金额 （元）
		马河特大桥上行桥	马河特大桥下行桥	合计	马河特大桥上行桥	马河特大桥下行桥	合计	
	第一部分 养护建筑安装工程费	3,295,604	1,577,528	4,873,132	3,157,851	1,439,905	4,597,756	-275,376
	总则	272,656	205,996	478,652	267,167	200,518	467,685	-10,967
1	保险费	18,974	9,089	28,063	18,181	8,298	26,479	-1,584
2	工程管理费	68,172	35,094	103,266	65,479	32,405	97,884	-5,382
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	18,435	14,555	32,990	18,019	14,142	32,161	-829
5	交通维护费	36,275	16,458	52,733	34,688	14,873	49,561	-3,172
	健康监测系统	3,022,948	1,371,532	4,394,480	2,890,685	1,239,387	4,130,072	-264,408
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	589,908	589,908	1,179,816	547,398	547,398	1,094,796	-85,020
3	数据采集与传输模块	145,735	145,735	291,470	121,737	121,737	243,474	-47,996
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	475,764	475,764	951,528	410,329	410,329	820,658	-130,870
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备							
8	辅材及附属工程材料	116,415	116,415	232,830	116,228	116,228	232,456	-374
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	155,905	139,693	295,598	155,057	138,854	293,911	-1,687
	养护项目管理费	95,905	79,693	175,598	95,057	78,854	173,911	-1,687
1	日常巡查费	2,148	1,801	3,949	2,148	1,801	3,949	
2	养护单位管理费	16,791	13,256	30,047	16,412	12,881	29,293	-754
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	20,718	16,356	37,074	20,249	15,893	36,142	-932
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣（交）工验收试验检测费	49,248	41,280	90,528	49,248	41,280	90,528	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费（健康监测系统设计费）	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,451,509	1,717,221	5,168,730	3,312,909	1,578,759	4,891,668	-277,062
	预备费	103,545	51,517	155,062	99,387	47,363	146,750	-8,312
	价差预备费							
	基本预备费	103,545	51,517	155,062	99,387	47,363	146,750	-8,312
	贷款利息							
	养护预算总金额	3,555,054	1,768,738	5,323,792	3,412,296	1,626,122	5,038,418	-285,374

马岩沟特大桥健康监测系统工程施工作业图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		马岩沟特大桥上行桥	马岩沟特大桥下行桥	合计	马岩沟特大桥上行 桥	马岩沟特大桥下行 桥	合计	
	第一部分 养护建筑安装工程费	3,218,787	1,500,711	4,719,498	3,091,482	1,373,536	4,465,018	-254,480
	总则	269,543	202,883	472,426	264,469	197,820	462,289	-10,137
1	保险费	18,532	8,647	27,179	17,799	7,916	25,715	-1,464
2	工程管理费	66,653	33,575	100,228	64,164	31,091	95,255	-4,973
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	18,168	14,287	32,455	17,782	13,905	31,687	-768
5	交通维护费	35,391	15,574	50,965	33,924	14,109	48,033	-2,932
	健康监测系统	2,949,244	1,297,828	4,247,072	2,827,013	1,175,716	4,002,729	-244,343
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	524,290	524,290	1,048,580	491,808	491,808	983,616	-64,964
3	数据采集与传输模块	137,649	137,649	275,298	113,655	113,655	227,310	-47,988
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	475,764	475,764	951,528	410,329	410,329	820,658	-130,870
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备							
8	辅材及附属工程材料	116,415	116,415	232,830	116,228	116,228	232,456	-374
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	137,226	127,326	264,552	136,441	126,550	262,991	-1,561
	养护项目管理费	77,226	67,326	144,552	76,441	66,550	142,991	-1,561
1	日常巡查费	1,390	1,307	2,697	1,390	1,307	2,697	
2	养护单位管理费	16,547	13,012	29,559	16,196	12,665	28,861	-698
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	20,417	16,055	36,472	19,983	15,626	35,609	-863
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	31,872	29,952	61,824	31,872	29,952	61,824	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计费)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,356,013	1,628,037	4,984,050	3,227,923	1,500,086	4,728,009	-256,041
	预备费	100,680	48,841	149,521	96,838	45,003	141,841	-7,680
	价差预备费							
	基本预备费	100,680	48,841	149,521	96,838	45,003	141,841	-7,680
	贷款利息							
	养护预算总金额	3,456,694	1,676,879	5,133,573	3,324,761	1,545,088	4,869,849	-263,724

桐梓河特大桥健康监测系统工程施工图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		桐梓河特大桥上行桥	桐梓河特大桥下行桥	合计	桐梓河特大桥上行 桥	桐梓河特大桥下行 桥	合计	
	第一部分 养护建筑安装工程费	3,448,674	1,730,884	5,179,558	3,326,145	1,608,480	4,934,625	-244,933
	总则	283,772	217,137	500,909	278,883	212,258	491,141	-9,768
1	保险费	19,855	9,972	29,827	19,150	9,268	28,418	-1,409
2	工程管理费	72,799	39,731	112,530	70,401	37,338	107,739	-4,791
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	22,340	18,468	40,808	21,965	18,097	40,062	-746
5	交通维护费	37,979	18,165	56,144	36,567	16,755	53,322	-2,822
	健康监测系统	3,164,901	1,513,748	4,678,649	3,047,262	1,396,222	4,443,484	-235,165
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	676,672	676,672	1,353,344	648,877	648,877	1,297,754	-55,590
3	数据采集与传输模块	145,735	145,997	291,732	121,737	121,994	243,731	-48,001
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	475,764	475,764	951,528	410,329	410,329	820,658	-130,870
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备							
8	辅材及附属工程材料	171,605	171,605	343,210	171,327	171,327	342,654	-556
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	164,609	161,282	325,891	163,849	160,527	324,376	-1,515
	养护项目管理费	104,609	101,282	205,891	103,849	100,527	204,376	-1,515
1	日常巡查费	2,182	2,370	4,552	2,182	2,370	4,552	
2	养护单位管理费	20,306	16,821	37,127	19,968	16,483	36,451	-676
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	25,105	20,755	45,860	24,683	20,338	45,021	-839
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	50,016	54,336	104,352	50,016	54,336	104,352	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,613,282	1,892,166	5,505,448	3,489,995	1,769,007	5,259,002	-246,446
	预备费	108,398	56,765	165,163	104,700	53,070	157,770	-7,393
	价差预备费							
	基本预备费	108,398	56,765	165,163	104,700	53,070	157,770	-7,393
	贷款利息							
	养护预算总金额	3,721,681	1,948,931	5,670,612	3,594,694	1,822,077	5,416,771	-253,841

土城特大桥健康监测系统工程施工图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		土城特大桥上行桥	土城特大桥下行桥	合计	土城特大桥上行桥	土城特大桥下行桥	合计	
	第一部分 养护建筑安装工程费	3,270,821	1,553,031	4,823,852	3,143,498	1,425,832	4,569,330	-254,522
	总则	271,876	205,240	477,116	266,800	200,175	466,975	-10,141
1	保险费	18,831	8,948	27,779	18,099	8,217	26,316	-1,463
2	工程管理费	67,755	34,687	102,442	65,265	32,201	97,466	-4,976
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	18,503	14,631	33,134	18,116	14,249	32,365	-769
5	交通维护费	35,987	16,173	52,160	34,520	14,708	49,228	-2,932
	健康监测系统	2,998,945	1,347,791	4,346,736	2,876,698	1,225,657	4,102,355	-244,381
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	524,290	524,290	1,048,580	491,808	491,808	983,616	-64,964
3	数据采集与传输模块	137,649	137,911	275,560	113,655	113,913	227,568	-47,992
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	475,764	475,764	951,528	410,329	410,329	820,658	-130,870
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备	49,701	49,701	99,402	49,684	49,684	99,368	-34
8	辅材及附属工程材料	116,415	116,415	232,830	116,228	116,228	232,456	-374
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	151,254	139,850	291,104	150,467	139,072	289,539	-1,565
	养护项目管理费	91,254	79,850	171,104	90,467	79,072	169,539	-1,565
1	日常巡查费	1,968	1,801	3,769	1,968	1,801	3,769	
2	养护单位管理费	16,852	13,326	30,178	16,500	12,978	29,478	-700
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	20,793	16,443	37,236	20,359	16,013	36,372	-864
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	44,640	41,280	85,920	44,640	41,280	85,920	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,422,075	1,692,881	5,114,956	3,293,965	1,564,904	4,858,869	-256,087
	预备费	102,662	50,786	153,448	98,819	46,947	145,766	-7,682
	价差预备费							
	基本预备费	102,662	50,786	153,448	98,819	46,947	145,766	-7,682
	贷款利息							
	养护预算总金额	3,524,737	1,743,668	5,268,405	3,392,784	1,611,851	5,004,635	-263,770

乌江特大桥健康监测系统建设工程施工图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		乌江特大桥上行桥	乌江特大桥下行桥	合计	乌江特大桥上行桥	乌江特大桥下行桥	合计	
	第一部分 养护建筑安装工程费	3,611,632	1,893,556	5,505,188	3,458,888	1,740,941	5,199,829	-305,359
	总则	294,979	228,319	523,298	288,883	222,234	511,117	-12,181
1	保险费	20,793	10,908	31,701	19,914	10,030	29,944	-1,757
2	工程管理费	77,520	44,443	121,963	74,532	41,458	115,990	-5,973
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	26,066	22,185	48,251	25,598	21,721	47,319	-932
5	交通维护费	39,800	19,983	59,783	38,040	18,224	56,264	-3,519
	健康监测系统	3,316,653	1,665,237	4,981,890	3,170,005	1,518,707	4,688,712	-293,178
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	764,199	764,199	1,528,398	707,519	707,519	1,415,038	-113,360
3	数据采集与传输模块	145,735	145,735	291,470	121,737	121,737	243,474	-47,996
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	472,335	472,335	944,670	406,904	406,904	813,808	-130,862
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备							
8	辅材及附属工程材料	239,258	239,258	478,516	238,852	238,852	477,704	-812
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	197,096	189,342	386,438	196,149	188,403	384,552	-1,886
	养护项目管理费	137,096	129,342	266,438	136,149	128,403	264,552	-1,886
1	日常巡查费	3,225	3,229	6,454	3,225	3,229	6,454	
2	养护单位管理费	23,659	20,166	43,825	23,238	19,749	42,987	-838
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	29,292	24,931	54,223	28,766	24,410	53,176	-1,047
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	73,920	74,016	147,936	73,920	74,016	147,936	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,808,727	2,082,897	5,891,624	3,655,037	1,929,345	5,584,382	-307,242
	预备费	114,262	62,487	176,749	109,651	57,880	167,531	-9,218
	价差预备费							
	基本预备费	114,262	62,487	176,749	109,651	57,880	167,531	-9,218
	贷款利息							
	养护预算总金额	3,922,989	2,145,384	6,068,373	3,764,688	1,987,225	5,751,913	-316,460

五岔河特大桥健康监测系统工程施工作业设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		五岔河特大桥上行桥	五岔河特大桥下行桥	合计	五岔河特大桥上行 桥	五岔河特大桥下行 桥	合计	
	第一部分 养护建筑安装工程费	3,162,327	1,444,251	4,606,578	3,031,848	1,313,901	4,345,749	-260,829
	总则	267,196	200,536	467,732	261,996	195,347	457,343	-10,389
1	保险费	18,207	8,323	26,530	17,456	7,573	25,029	-1,501
2	工程管理费	65,518	32,440	97,958	62,967	29,893	92,860	-5,098
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	17,930	14,049	31,979	17,535	13,658	31,193	-786
5	交通维护费	34,742	14,925	49,667	33,238	13,423	46,661	-3,006
	健康监测系统	2,895,131	1,243,715	4,138,846	2,769,852	1,118,554	3,888,406	-250,440
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	508,485	508,485	1,016,970	462,051	462,051	924,102	-92,868
3	数据采集与传输模块	102,769	102,769	205,538	89,675	89,675	179,350	-26,188
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	472,335	472,335	944,670	406,904	406,904	813,808	-130,862
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备							
8	辅材及附属工程材料	116,415	116,415	232,830	116,228	116,228	232,456	-374
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	150,469	136,311	286,780	149,665	135,516	285,181	-1,599
	养护项目管理费	90,469	76,311	166,780	89,665	75,516	165,181	-1,599
1	日常巡查费	1,964	1,702	3,666	1,964	1,702	3,666	
2	养护单位管理费	16,331	12,796	29,127	15,971	12,440	28,411	-716
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	20,150	15,788	35,938	19,706	15,349	35,055	-883
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	45,024	39,024	84,048	45,024	39,024	84,048	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,312,796	1,580,562	4,893,358	3,181,512	1,449,417	4,630,929	-262,429
	预备费	99,384	47,417	146,801	95,445	43,483	138,928	-7,873
	价差预备费							
	基本预备费	99,384	47,417	146,801	95,445	43,483	138,928	-7,873
	贷款利息							
	养护预算总金额	3,412,179	1,627,979	5,040,158	3,276,958	1,492,899	4,769,857	-270,301

小江河特大桥健康监测系统工程施工图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		小江河特大桥上行桥	小江河特大桥下行桥	合计	小江河特大桥上行 桥	小江河特大桥下行 桥	合计	
	第一部分 养护建筑安装工程费	3,682,530	2,057,761	5,740,291	3,569,890	1,945,250	5,515,140	-225,151
	总则	297,911	234,557	532,468	293,409	230,067	523,476	-8,992
1	保险费	21,201	11,853	33,054	20,553	11,206	31,759	-1,295
2	工程管理费	78,941	47,554	126,495	76,735	45,352	122,087	-4,408
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	26,353	22,472	48,825	26,004	22,127	48,131	-694
5	交通维护费	40,615	21,878	62,493	39,318	20,582	59,900	-2,593
	健康监测系统	3,384,619	1,823,203	5,207,822	3,276,480	1,715,183	4,991,663	-216,159
1	传感器检定校准	90,000	90,000	180,000	90,000	90,000	180,000	
2	传感器模块	840,608	840,608	1,681,216	822,405	822,405	1,644,810	-36,406
3	数据采集与传输模块	145,735	145,735	291,470	121,737	121,737	243,474	-47,996
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	475,764	475,764	951,528	410,329	410,329	820,658	-130,870
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备							
8	辅材及附属工程材料	227,387	227,387	454,774	227,017	227,017	454,034	-740
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	162,812	153,455	316,267	162,106	152,757	314,863	-1,404
	养护项目管理费	102,812	93,455	196,267	102,106	92,757	194,863	-1,404
1	日常巡查费	1,767	1,705	3,472	1,767	1,705	3,472	
2	养护单位管理费	23,918	20,425	44,343	23,604	20,115	43,719	-624
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	29,615	25,254	54,869	29,223	24,866	54,089	-780
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	40,512	39,072	79,584	40,512	39,072	79,584	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,845,342	2,211,216	6,056,558	3,731,995	2,098,007	5,830,002	-226,556
	预备费	115,360	66,336	181,696	111,960	62,940	174,900	-6,796
	价差预备费							
	基本预备费	115,360	66,336	181,696	111,960	62,940	174,900	-6,796
	贷款利息							
	养护预算总金额	3,960,702	2,277,553	6,238,255	3,843,955	2,160,948	6,004,903	-233,352

竹林垵特大桥健康监测系统建设工程施工图设计预算审查对照表

分项 编号	工程或费用名称	上报预算金额(元)			审查预算金额(元)			增减金额 (元)
		竹林垵特大桥上行桥	竹林垵特大桥下行桥	合计	竹林垵特大桥上行 桥	竹林垵特大桥下行 桥	合计	
	第一部分 养护建筑安装工程费	3,162,327	1,444,251	4,606,578	3,031,848	1,313,901	4,345,749	-260,829
	总则	267,196	200,536	467,732	261,996	195,347	457,343	-10,389
1	保险费	18,207	8,323	26,530	17,456	7,573	25,029	-1,501
2	工程管理费	65,518	32,440	97,958	62,967	29,893	92,860	-5,098
3	临时工程与设施费	130,800	130,800	261,600	130,800	130,800	261,600	
4	施工场地建设费	17,930	14,049	31,979	17,535	13,658	31,193	-786
5	交通维护费	34,742	14,925	49,667	33,238	13,423	46,661	-3,006
	健康监测系统	2,895,131	1,243,715	4,138,846	2,769,852	1,118,554	3,888,406	-250,440
1	传感器检定校准	90,000		90,000	90,000		90,000	
2	传感器模块	508,485	508,485	1,016,970	462,051	462,051	924,102	-92,868
3	数据采集与传输模块	102,769	102,769	205,538	89,675	89,675	179,350	-26,188
4	视频监测系统	30,774	30,774	61,548	30,769	30,769	61,538	-10
5	交通监测系统	472,335	472,335	944,670	406,904	406,904	813,808	-130,862
6	供电防雷子系统	12,936	12,936	25,872	12,926	12,926	25,852	-20
7	监控中心设备							
8	辅材及附属工程材料	116,415	116,415	232,830	116,228	116,228	232,456	-374
9	软件采购与开发	399,566		399,566	399,511		399,511	-55
10	系统安装、集成与调试	120,000		120,000	120,000		120,000	
11	系统运维及数据分析	866,000		866,000	866,000		866,000	
12	数据平台接入费	175,850		175,850	175,786		175,786	-64
	第二部分 土地征用及拆迁补偿费用							
	第三部分 养护工程其他费用	154,577	146,530	301,107	153,773	145,735	299,508	-1,599
	养护项目管理费	94,577	86,530	181,107	93,773	85,735	179,508	-1,599
1	日常巡查费	2,136	2,130	4,266	2,136	2,130	4,266	
2	养护单位管理费	16,331	12,796	29,127	15,971	12,440	28,411	-716
3	养护项目审计费	2,000	2,000	4,000	2,000	2,000	4,000	
4	养护工程监理费	20,150	15,788	35,938	19,706	15,349	35,055	-883
5	设计文件审查费	5,000	5,000	10,000	5,000	5,000	10,000	
6	竣(交)工验收试验检测费	48,960	48,816	97,776	48,960	48,816	97,776	
	养护项目前期工作费	60,000	60,000	120,000	60,000	60,000	120,000	
2	勘察、设计费(健康监测系统设计)	60,000	60,000	120,000	60,000	60,000	120,000	
	第一、二、三部分费用合计	3,316,903	1,590,781	4,907,684	3,185,620	1,459,636	4,645,256	-262,428
	预备费	99,507	47,723	147,230	95,569	43,789	139,358	-7,872
	价差预备费							
	基本预备费	99,507	47,723	147,230	95,569	43,789	139,358	-7,872
	贷款利息							
	养护预算总金额	3,416,410	1,638,504	5,054,914	3,281,189	1,503,425	4,784,614	-270,300